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Executive Summary 

The U.S. Environmental Protection Agency (EPA), Region 8, with supp01t from the Omaha 
District of the United States Army Corps of Engineers, has completed the second Five-Year Review of 
the Upper Tenmile Creek Mining Area National Priorities List (NPL) Site, located in Lewis and Clark 
County, Montana. This Five-Year Review is required to meet the statutory mandate under CERCLA § 

121 (c). The triggering action for this second Five-Year Review was the completion of the first Five-Year 
Review report on July 31, 2008.The second Five-Year Review covers the period July 2008 to July of 
2013. COM-Smith has been the EPA Prime Contractor for Remedial Design and Remedial Action for 
this Site. 

The Record of Decision (ROD) issued in June of 2002 indicates that the selected remedy for the 
Upper Tenmile Creek Mining Area NPL site (the Site) near Helena, Montana includes: excavation, 

disposal, and reclamation of contaminated residential soils, roads and mine wastes (solid media); Source 
Adit Control which involves the reduction and/or treatment of Source Adit Discharge/Acid Mine 
Drainage (AMO) as well as the associated mine influenced groundwater from the former mines (liquid 
media); provision of a surface water derived Drinking Water System for the Rimini Community (per the 
ROD Amendment of September 2008); implementation of Institutional Controls (ICs) for all forms of 
media having waste left in place, and construction elements to promote the augmentation of Upper 
Tenmile Creek during low-flow periods as well as provide monitoring of surface water quality. 

This Five-Year Review examines the protectiveness of the remedy completed through July 2013 
including: remediation of residential yards (92.5% complete: the remaining properties will require 
Institutional Controls unless access and/or legal issues are resolved), Rimini Road (100% complete), and 
clean-up progress of the 70 high priority mine waste sites (to date focused on cleanup of priority mine 
waste sites near residences). Pending elements of the remedy include: Source Adit Discharge Control 
which includes both mine influenced groundwater and acid mine drainage reduction/remediation, 
Engineering Controls for protectiveness of Chessman Reservoir and Red Mountain Flume, 
implementation of institutional controls (ICs) for all media with waste left in place including a Controlled 
Groundwater Area, all measures to achieve standards for surface water and the construction of a 
permanent water supply for the community of Rimini. 

The data collected in support of the investigation of potential Residential Soils Remediation 
projects resulted in the need for remedial activities to meet ROD criteria for remedial action at sixty-seven 
properties (20 in the Landmark Subdivision and 47 in the Rimini Community). As clarified in the first 
Five-Year Review: "Some residential properties were only partially remediated due to access denial and 
protection of valuable vegetation and septic systems. These properties were assessed for remedy 
protectiveness in their current condition. The methodology calculated an area- weighted mean arsenic and 
lead concentration for each property and compared those concentrations against the corresponding 
cleanup levels of 120 milligrams per kilogram (mg/kg) and 1,000 mg/kg, respectively. The results of 
these calculations indicate that many of the properties have area weighted mean arsenic and lead 
concentrations below cleanup levels and therefore, are protective of human health in their current 
condition." Further, there are no instances where lead levels exceeded 400 ppm and arsenic levels were 
found to be below cleanup levels ( 120 ppm): basically, arsenic is the 'driver' for cleanup action and given 
that the contaminates of concern are co-located mining waste when one is removed, both are removed. 
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EPA obligated funding for Lewis & Clark County to provide personnel to be involved in a 

coordinated effort to implement the remedial action objective of Institutional Controls and a Controlled 
Groundwater Area. EPA will need full participation by all parties to meet the Institutional Controls 

objectives by the next five-year review. 

The January 2011 "Five-Year Review Highlights since 2008" indicated: a Record of Decision 

(ROD) Amendment was completed in 2008 in which "a potable water supply derived from surface water 
for the Community of Rimini" was selected; the 2002 ROD had indicated that a community waste water 
system was required but the approach was abandoned in the 2008 ROD Amendment and individual septic 
systems were constructed; the Remedial Action for Rimini Road, a.k.a. Banner Creek Road, was 
completed in 20 I 0. 

Work continues on the High Priority Mine Waste Rock/Tailings Sites. EPA is focused on 
addressing High Priority Mine Waste Sites near the residents and/or that contribute source adit discharge 

and/or mine influenced groundwater to potential drinking water sources or surface water. Previous efforts 
included the mill sites in the Landmark Subdivision and the Lee Mountain mine waste site. The total 
volume remediated, as of the completion of field work in 2012 is 67,000 cubic yards. The remainder of 

the Lee Mountain/ Little Lily Complex was scheduled for completion in the Fall of 2013 (the last of the 
solid media mine waste located in the Rimini Community that has been identified for remediation) and 
those data are beyond the scope of this review through July 2013. 

The 2008 ROD Amendment required EPA to discontinue using the constructed Community 
Wastewater System. This increased residential soils remediation time due to need for construction of 
property specific septic systems. 

Though much progress has taken place to address overall Site protectiveness, all exposure 
pathways and sources defined in the Record of Decision have not been remediated. 
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Five-Year Review Summary Form 

_ SITE IDENTIFICATION 

Site Name: Upper Tenmile Creek Mining Area Superfund Site, Operable Unit 4 

EPA ID: MTSFN7578012 

NPL Status: Final 

Multiple OUs? 
YES: the Remedy indicates 
that "OU4-Watershed" will 
contain all Site OUs elements 
and construction 

Has the site achieved construction completion? 
No 

REVIEW STATUS 

Lead agency: EPA 

Author name (Federal or State Project Manager): Tillman McAdams 

Author affiliation: US EPA, Region 8 

Review period: 10/01/2012 - 02/01/2017 

Date of site inspection: 10/18/2012 

Type of review: Statutory 

Review number: 2 

Triggering action date: 07/31/2008 

Due date (five years after triggering action date): 07/31/2013 

Issues/Recommendations 

OU(s) without Issues/Recommendations Identified in the Five-Year Review: 

None - OU4 encompasses all of the other OUs 

Issues and Recommendations Identified in the Five-Year Review: 

OU(s): 04 Issue Category: Remedy Performance 

Second Five-Year Review 
Upper Tenmile NPL Site 

vi 



Issue: There is potential that Landmark or Rimini residential water supply(ies) 
may contain contaminants above MCLs at homes where landowners have 
declined offers of either bottled water or point-of-use water treatment systems. 

Recommendation: Continue to supply bottled water to residents that have 
wells with levels above MCLs and will accept bottled water. Given that the 
Landmark Subdivision wells are.highly influenced byTenmile Creek and the 
Rimini Community Drinking Water System is to be developed using surface water 
from Tenmile Creek (2008 ROD Amendment), the drinking water remedy is best 
designed after Source Adit Discharges highly influencing surface water in Tenmile 
Creek are remediated. Continue outreach and education of residents about their 
exposure risks. Work with MDEQ, DNRC and Lewis & Clark County to implement 
a Groundwater Control Area. 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Yes Yes EPA EPA July 2023 

OU(s): 04 Issue Category: Remedy Performance 

Issue: Remediation of 62 of 67 residential properties (92.5%) identified for 
remedial action have been completed (83,000 cubic yards removed and 
reclaimed with waste placed in Luttrell Repository) and sufficient work has been 
done to create a condition that is protective of human health. However, the 
remaining 5 properties that have been partially remediated or not remediated due 
to Legal or Access issues, still are not protective of human health thus require 
resolution of Access & Remediation or Implementation of Institutional Controls. 

Recommendation: Continue to work with landowners and local government to 
secure property access for the purpose of completing remedial action for the 
remaining 5 properties, as necessary to protect human health. However, access 
limitations may preclude completion of all yards thus Institutional Controls 
(requires Lewis & Clark County participation) may be required for the 'waste left in 
place'. Continue outreach and education about exposure risks. 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Yes Yes EPA EPA EPA July 2018 

OU(s): 04 Issue Category: Monitoring 

Issue: Performance standards and points of compliance have not been 
formalized under a Compliance Monitoring Plan (CMP) for the Luttrell repository 
ground water monitoring network or treatment facility effluent discharge. 

Recommendation: Develop a formal CMP from existing EPA monitoring points 
and USGS monitoring wells (compliance wells) data. 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Yes Yes EPA EPA July 2017 
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OU(s): 04 

Affect Current 
Protectiveness 

No 

Operable Unit: 
OU4 

Issue Category: Remedy Performance 

Issue: Remediation of High Priority, Per Table 9-1 of the ROD "Category C, D, & 
E", mine waste sites (solid media) is not completed. 

Recommendation: Primary focus has been the High Priority Mine Waste sites 
located near residential areas (i.e. Lee Mountain and the Mill sites in Landmark 
Subdivision). Group the remaining mine waste sites and rank the groups by 
remedial priority then continue until remediation of all ROD defined High Priority 
Mine Waste Sites has been completed. 

Affect Future Implementing 
Protectiveness Party 

Yes EPA 

Protectiveness Determination: 
Will Be Protective 

Oversight Milestone Date 
Party 

EPA 

-
EPA July 2023 

Addendum Due Date 
(if applicable): 

The remedy at OU4 is expected to be protective of human health and the environment upon 

completion. In the interim, remedial activities completed to date have adequately addressed all 

exposure pathways that could result in unacceptable risks associated with those specific portions of the 

project. 
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I. Introduction 

Upper Tenmile Creek Mining Area NPL Site 
Lewis and Clark County, Montana 
Second Five-Year Review Report 

The purpose of the Five-Year Review is to determine whether the implementation and 
performance of a remedy at a site is or will be protective of human health and the environment. The 
methods, findings, and conclusions of reviews are documented in Five-Year Review reports. In addition, 
Five-Year Review reports identify issues found-during the review, if any, and makes recommendations to 

address them. 

The U.S. Environmental Protection Agency (EPA), Region 8 is preparing this second Five-Year 
Review report pursuant to the Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA) § 121 and the National Contingency Plan (NCP). CERCLA § 121 states: 

If the President selects a remedial action that results in any hazardous substances, 

pollutants, or contaminants remaining at the site, the President shall review such 
remedial action no less often than each five years after the initiation of such remedial 
action to assure that human health and the environment are being protected by the 

remedial action being implemented. In addition, if upon such review it is the judgment 
of the President that action is appropriate at such site in accordance with section 
[ /04] or [ /06], the President shall take or require such action. The President shall 

report to the Congress a list of facilities for which such review is required, the results 
of all such reviews, and any actions taken as a result of such reviews. 

The EPA interpreted this requirement further in the NCP; 40 Code of Federal Regulations (CFR) 
§300.430(f)(4)(ii) states: , 

If a remedial action is selected that results in hazardous substances, pollutants, or 

contaminants remaining at the site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than every 

five years cifter the initiation of the selected remedial action. 

The EPA Region 8, with support from the Omaha District of the U.S. Army Corps of Engineers 
(USACE), has conducted the second Five-Year Review of remedy implemented at Upper Tenmile Creek 
near Helena, Montana. This Site wide review was conducted from October 2012 through July 2013. 

The triggering action for this review is the signature date of the previous Five-Year report, July 
31, 2008. Due to problems experienced in getting documentation from the five-year review contractor and 
a change in Remedial Project Manager during that timeframe, completion of the five-year review report 
was delayed. 
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II. Site Chronology 

Table 1 Chronology of Site Events 

Event 

Active hard rock mining in Rimini Mining District. 

Basin Creek open pit gold mine closes (includes Luttrell Pit). 

Removal and Reclamation activities by MTDEQ at 11 mine sites. 
- .. 

DEQ investigates an additional 17 mines. 

EPA Removal Action at residential area in lower watershed. 

EPA Removal Action at Red Water Mine with capping of mine wastes. 

Luttrell Pit converted to Luttrell Waste Repository. 

Site proposed for the NPL. 

Removal Actions at Red Mountain and Bunker Hill mines. 

NPL Listing. 

Removal Action for Peerless Jenny/King complex, Susie, and Red Mountain 
mines. 

RI/FS conducted. 

Final Ecological Risk Assessment. 

Final Human Health Risk Assessment 

Proposed Plan issued. 

Record of Decision (ROD) issued. 

Remedial Action at Landmark Subdivision and Lee Mountain mine. 

Rimini waste water treatment system construction commences. 

Residential yard clean-up at Rimini.* 

Proposed Plan for Rimini community issued 

First Five-Year Review 

ROD amendment issued. Rimini waste water treatment system cancelled. 

Rimini Road Remedial Action 

Lee Mountain/Little Lily Mine Complex 

Second Five-Year Review 
Upper Tenmile NPL Site 

2 

Date 

I 870's - 1953 

1990's 

1987 - 1990 

1993 - 1994 

1995 

Fall 1997 

1999 

July 1999 

Summer 1999 

October 1999 

Summer2000 

2000-2001 

April 2001 

October 200 I 

October 200 I 

June 2002 

2003 - 2004 

2005 

2006-2013 

Oct. 2007 

July 2008 

Sept. 2008 

2010 

2012-13 



Ill. Background 

Physical Characteristics 

The Site is located primarily within Lewis and Clark County, southwest of Helena, Montana 
(Attachment 1). The Site consists of approximately 53 square miles and includes the Upper Ten mile 
Creek watershed and the community of Rimini (Attachment 2). From its headwaters, Tenmile Creek 
flows 28 miles before entering Lake Helena. Only the upper 13 miles are located in the Site. The Site lies 
within the Northern Rocky Mountain physiographic province, which is characterized by a succession of 
distinct mountains and valleys. Tenmile Creek originates at the continental divide at an elevation of 7,200 . ... . ~ - .-=-
above mean sea level (amsl) and drops to 4,380 feet amsl at the northern boundary of the Site near the 
confluence with Sweeney Creek. 

Seasonal surface water flow in the watershed is highly variable. Flow predictions, based on 
hydrologic modeling and 30-year flow trends yield estimated seasonal flows of 3.9 cubic feet per second 
(cfs) to 122 cfs. Actual flows at the downstream end of the Site are considerably less due to withdraw by 
the Helena water supply system. During mid- to late summer, measured flows are often below 5 cfs, with 
certain reaches dewatered completely. Minimum flows to sustain the aquatic ecosystem have been 
estimated at 4 cfs. This evaluation is based on historical information developed from USGS surface water 

monitoring locations upstream and downstream of the City of Helena intake diversion (Attachment 3). 

Groundwater flow in upland areas is through fractures, fissures and voids in competent bedrock 

towards the valley bottom where it discharges to unconsolidated valley-bottom materials along the stream 
channels. Groundwater in unconsolidated valley-bottom materials may subsequently resurface as a 
contaminant source to surface water. Regional groundwater flow is generally to the north. 

Land and Resource Use 

With the exception of the community of Rimini; a small residential subdivision (Landmark) at the 
mouth of the watershed and a few recreation cabins, the Site is largely undeveloped land used for 
recreation. Anticipated future land use is largely the same as the current land use. The City of Helena has 
relied upon upper Tenmile Creek watershed as a source of potable water for over I 00 years. Raw water is 
supplied to the Tenmile Water Treatment Plant via a gravity pipeline that collects water from intake 
structures located on Tenmile Creek and its tributaries. The upper Tenmile Creek watershed supplies 

about 85 percent of the City of Helena's drinking water. 

History of Contamination 

The Site includes 150 abandoned or inactive mine sites within or near the historic Rimini Mining 
District. Most historic mining activity took place within the Rimini Mining District and included hard 
rock mining for gold, lead, zinc, and copper. Active hard rock mining began in the I 870's and continued 
through the 1950's. The Site also includes the properties of the now defunct Basin Creek Mine (BCM), an 
open pit gold mine that operated until the mid- I 990s. Waste rock and tailings contamination is generally 
limited in lateral and vertical extent to discrete waste areas in the general vicinity of waste rock piles at 
individual mine sites. The density of these mine sites is greatest in the vicinity of Rimini. 
Second Five-Year Review 3 
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Contaminants are released from mine waste rock piles and tailings piles through surface water 
runoff, wind and water erosion, infillration/ leaching to groundwater, biotic uptake, or waste transport by 
human activity. Adits discharge contaminants to surface water or leach them to groundwater. These 
releases result in contamination of media, such as surface soil, surface water, stream sediment, and 
groundwater that then become secondary sources. The secondary sources release contaminants in a 
number of ways. Contaminants in surface water may be released to sediments (through precipitation, 
deposition, and adsorption), biota (through uptake), and groundwater (through infiltration). Contaminants 

in soil are released primarily to biota (through uptake), air (wind-generated dust), or interior dust 
(tracking). Contaminants in groundwater may discharge to surface water, and contaminants in sediment 
may be released to surface water (through adsorption/desorption) and biota (through uptake). Cycling of 
contaminants among site inedia will also occur. For example, metals may partition between surface water 
and sediments and migrate between surface water and groundwater in gaining and losing stream reaches. 

Initial Response 

Pre-NPL Listing Removal/Cleanup Actions: 

• 1987-1990: Montana Department of State Lands (now Montana Department of Environmental 
Quality (DEQ)) removed waste rock and tailings material from eleven abandoned mine sites and 
disposed of the materials at an active mine in Jefferson County. At each of the mine sites, the land 
was re-contoured, stabilized in-place, covered and re-vegetated. Adit discharges associated with 
the mine sites were not addressed by this action. 

• 1995: EPA conducted a removal of waste materials in a residential area near the Lower Tenmile 
Mill Site. 

• 1997: EPA relocated 9,500 cubic yards (cy) of mine waste away from a residence at the Red 
Water Mine. 

Pre-ROD Removal Actions: 

• June 1999: The Luttrell Repository, located at the bankrupt Basin Creek Mine, was established as 
the repository for mine wastes excavated from the Site and Basin Superfund Sites. Engineering 
designs for the repository include multiple waste disposal cells with permanent top and bottom 
liners and a leachate collection system. The leachate flows to a lined pond where it is treated prior 
to discharge. 

• Summer 1999: EPA relocated 50,000 cy of mine waste from the Red Mountain Mine to the 
Luttrell Repository. 

• Summer 2000: EPA and USFS relocated mine wastes from the Peerless Jenny/King complexes, 
Susie, Red Mountain, Armstrong, Beatrice and Justice Mine sites and the Minnehaha drainage to 
the Luttrell Repository. 

• Summer 2001: EPA and USFS relocated mine wastes from Bunker Hill, Queensbury, and Upper 
Valley Forge mine sites to the Luttrell Repository. EPA conducted surface reclamation work at 
Red Mountain, Bunker Hill, Susie, Jenny/King and Queensbury sites. 
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Basis for Taking Action 

Chemicals of potential concern (COPCs) in surface water, adit discharge, groundwater, waste 

rock/tailings, surface and sediment were quantitatively evaluated in the Human Health Risk Assessment 
(HHRA) using standard methodologies. Of the original 17 COPCs, only four were carried through in the 
ROD as chemicals of concern (COCs). These COCs are presented in Table 2 by appropriate media. 

Table2 Summary of Chemicals of Concern for Human Health Risk 
Chemical Surface Soil Groundwater Surface Water Sediment 
Arsenic X X X X 

Cadmium -· -X X 

Lead 
.. 

X X X 

Zinc X X 

Note: Surface soil includes waste rock/tailings; surface water includes adit discharge 

A total of 17 COPCs were identified in the ecological risk assessment (ERA), based on several 
established criteria. Table 3 below lists the eight chemicals identified as ecological COCs for surface 
water, sediment and soils. 

Table3 Summary of Chemicals of Concern for Ecological Risk 
Chemical Surface Soil Surface Water 
Arsenic X X 

Cadmium X X 

Chromium X 
Copper X X 

Iron X X 

Lead X X 

Manganese X X 

Zinc X X 

Note: Surface soil includes waste rock; surface water includes adit discharge. 

Second Five-Year Review 
Upper Tenmile NPL Site 

5 

Sediment 
X 

X 

X 

X 

X 

X 

X 



IV. Remedial Actions 

Remedy Selection 

The Site has been divided into nine operable units (OUs) including: 

• OU0 - Sitewide 

• OU I - Red Mountain Mine 

• OU2 - Bunker Hill Mine 

• OU3 - Luttrell Pit 

• OU4- Watershed 

• OU5 - Susie Mine 

• OU6 - National Extension Mine 

• OU7 -Peerless and Queensbury Mines 

• OU8- Upper Valley Forge Mine 

The 2002 ROD issued for the Site is the OU4 ROD. This ROD states: 

Watershed OU4 encompasses all of the other Site OUs and includes all historic inactive or 
abandoned mine sites located in the Upper Tenmile Creek Mining Area Site. In addition to the mine sites, 
OU4 also includes all other media known to be impacted by mine-related contamination, including AMO 
(acid mine drainage), groundwater, surface water, stream sediments, residential yards, and contaminated 
roadways. Since it addresses all mine sites and all media at the site, this (OU4) ROD is expected to be the 
only ROD for the site. · 

The ROD for the Upper Tenmile Creek Site was signed on June 28th, 2002. Remedial Action 
Objectives (RAOs) were developed as a result of data collected during the Remedial Investigation to aid 
in the development and screening of remedial alternatives to be considered for the ROD. EPA has 
established the following RAOs for the site: 

Mine Wastes. Soils. and Sediment 

• Achieve acceptable exposure risks for residents and visitors 
• Achieve acceptable exposure risks for terrestrial and aquatic species 

Surface Water 

• Protect current and reasonably anticipated future source waters for the Helena water supply 
system 

• Achieve acceptable exposure risks for residents and recreational visitors through attainment of 
surface water quality standards 

• Achieve acceptable exposure risks to terrestrial and aquatic species through attainment of surface 
water quality standards 
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Groundwater 

• Protect current and reasonably anticipated future users of groundwater 
• Control groundwater contaminant plumes at mine adit discharges and waste source areas through 

the use of source control measures 
• Prevent or minimize contaminant loading from the near-stream groundwater underlying mine 

waste source areas to surface water 

To meet the RAOs for the site, EPA established remediation, or cleanup levels, that the selected 
remedy must meet. These levels are provided in the tables below. 

Table 4 Soil Cleanup Levels and Initial Excavation Criteria 
Contaminant I Cleanup Levels (mg/kg) I Excavation Criteria (mg/kg) 

Residential 
Arsenic' I 120 I 96 

Lead I 1,000 I 800 
Recreational 

Arsenic' I 1,440 I 1,150 
I - Cleanup levels nre eq111valent lo an estnnated excess cancer nsk level of approximately I .OX I0-5 (2002 ROD Section 12.6) 

Table 5 Cleanup Levels for Key COCs in Surface Water and Groundwater 
Contaminant Aluminum Arsenic Cadmium Copper Lead Mercury Zinc 

ul?IL ul?/L ul?IL ul?IL ul?IL ul?/L ul?/L 
Surface Water 

Human 
Health NA 10 5 1,300 15 0.05 2,100 

Standard 
Acute 

Aquatic Life 750 340 0.52 3.8 14 1.7 37 
Standard 
Chronic 

Aquatic Life 87 . 150 0.10 2.8 0.54 0.91 37 
Standard 

Groundwater 
Human 
Health NA 10 5 1,300 15 2 2,100 

Standard 
NA= Not Applicable 

Remedy Components 

The major components of the selected remedy addressing mine waste, soil and sediment include 
the following: 

I. Excavate and dispose of contaminated materials from high priority mine sites. 
2. Excavate and dispose of contaminated yard soils from residences and occasional-use recreational 

cabins. The 2002 ROD indicated that a community wastewater treatment system could be 
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implemented and due to the state of the individual septic systems encountered during residential 
yard remediation the community system was pursued. 

3. Monitor water quality and sediment quality in Tenmile Creek after waste rock/ tailings and AMD 
cleanup actions are complete. 

4. Excavate, transport, and dispose of contaminated roadway materials underlying Rimini Road. 

The major components of the selected remedy addressing surface and groundwater include the 
following: 

I. Cap and re-grade collapsed shafts/adit portals and construct drainage features to prevent or reduce 
storm water and snowmelt from entering mine workings and contributing to AMD. 

a. Design investigations to map mine site features and identify sites where source control 
and flow reduction techniques could be potentially successful. 

b. Conduct additional detailed studies and pilot tests of flow segregation, grouting, or other 
source control/ flow reduction techniques. 

c. Full scale flow reduction actions at sites where they are deemed appropriate. 
d. Evaluation, design, and construction of AMD treatment facilities, if necessary to meet 

state ambient water quality standards. 
2. Implement institutional controls to prevent the use of new drinking water wells where 

contaminated aquifers exist. 
3. Source control actions for waste rock and tailings and AMD, augmented stream flows during 

low-flow periods and natural attenuation of contaminants in surface water. 
4. Build a new community water system for Rimini residents utilizing groundwater from deep wells 

(ROD 2002). 

A ROD Amendment was signed in September of 2008: the community wastewater system was 
abandoned thus individual septic systems were installed and the source of the Rimini Community Water 

System was changed from groundwater, as no suitable deep well source could be located, to treated 
surface water from Tenmile Creek. The 2008 ROD amendment maintained all other RAOs. 

Remedy Implementation 

Remedial activities that have been conducted since the ROD was signed in 2002 include the following: 

• 2003: EPA removed 10,000 cubic yards (cy) of mine waste and contaminated soils from 
residential properties and roads in the Landmark Subdivision and 22,000 cy of mine waste from 
the Lee Mountain mine site. Wastes were disposed of at the Luttrell Repository. 

• 2004: EPA removed 12,000 cy of mine waste and contaminated soils from residential properties 
in the Landmark Subdivision. Wastes were disposed of at the Luttrell Repository. Final cover was 
placed over Cells I and 2 at the Luttrell Repository. 

• 2006: EPA removed 30,000 cy of mine wastes and contaminated soils from residential properties 
in Rimini. Wastes were disposed of at the Luttrell Repository. 

• 2005: EPA began installation of a community wastewater treatment facility for Rimini. 
• 2006: EPA conducted a treatability study of a chemical/physical process for metals removal from 

the Susie Mine adit discharge. 
• 2007: EPA removed soil from the Lee Mountain Mine. 
• 2007: EPA applied at least four-inches of road-base to Rimini Road in Rimini. 
• 2008: Record of Decision Amendment 
• 2009: No remedial action funding available 
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• 20 I 0: EPA conducted an investigation of adit discharge source control of Lee Mountain and 
Upper Valley Forge/Susie mine sites. 

• 2010: EPA removed 24,000 cy of contaminated soils from Rimini Road. 
• 20I0-2011: Remediation of Rimini and Landmark properties with access agreements completed; 

25,000 cy. Additional access agreement negotiations are on-going. 
• 2011: Landmark Subdivision potable water evaluation completed. 
• Jan 2011: RV Ranch Phase I shallow soil sampling. 
• 2012 Lee Mountain/Little Lily Complex: field logbook calculations indicated that approximately 

20,000 cy of waste material were excavated at Lee Mountain portion of the Complex and 
approximately 2,200 cy at the Little Lilly conducted 

• 2013 Technical Evaluation of Capped Red Water Mine Waste begun and plan to complete the 
remediation of the remaining portion of the Little Lily side of the Lee Mountain/Little Lily 
Complex 

• On-going: Facilitated discussions with the community of Rimini on water quality issues. 
• On-going: Negotiations with MDNR and Lewis and Clark County to implement groundwater 

control areas. 

Construction of the remedy is still ongoing. Response actions taken to date target the primary 
sources of risk to human health as well as many of the major contributors of metal loads to surface 
and groundwater. These source control actions have minimized the potential for acute releases of 

metals to the watershed. Though much progress has been made on several remedial action elements 

defined in the 2002 ROD and 2008 ROD Amendment, the remedy has not been fully constructed. The 
following actions need to be taken to ensure protectiveness: (I) installation of a permanent water 
supply for Rimini and ICs to prevent the use of contaminated groundwater (i.e. a controlled 
groundwater area); (2) remediation of the four remaining residential yards that have had access/legal 

limitations where contaminated soils are still present at levels resulting in health risk (waste left in 
place) or Institutional Controls developed to minimize exposure to waste left in place (EPA is 
awaiting participation from Lewis & Clark County); (3) a formalized compliance monitoring plan for 

the Luttrell Repository and rock/tailings sites (4) Source Adit Discharge Control by reduction and/or 
treatment of adit discharges and mine influenced groundwater so as to reduce impact to drinking 

water as well as Tenmile Creek and associated tributaries which are sources of drinking water for 
85% of the City of Helena's Water Use; and (5) complete remedial action, removal & reclamation, of 
the ROD-defined high priority, "category C, D, & E", mine waste sites. 

V. Progress Since the Last Five-Vear Review 

Protectiveness Statements from the First Five Year Review 

"[T]he implementation process called for in the June 2002 ROD makes it impossible to determine 

at this time whether the remedy is protective. However, in as much as the goals of the ROD are currently 
met, EPA believes the remedy will ultimately be protective when construction is complete." 

Status of recommendations and follow-up actions from last review 

Status of recommendations and follow-up actions from the First Five-Year Review are discussed 

in Table 6. 
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Tables Actions Taken Since the Last Five-Year Review 

Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 

Actions Responsible Date Action 

There is potential that Landmark or Continue to work with EPA July 2023 
Rimini residential water supply(s) may landowners to allow provision of 
contain contaminants above MCLs at homes alternative water supply until such time 
where landowners have declined offers of that a permanent water supply solution 

either bottled water or point of use water can be constructed. Continue outreach 

treatment systems. and education of residents about their 
exposure risks. 

Actions Taken and Outcome 

EPA has held ongoing discussions with the Rimini community with facilitation provided through a technical assistance 

grant (TAG). The TAG funded liaison has been working with the local sewer and water district to identify potable water sources 
and delivery infrastructure that best meets the community's needs. A ROD amendment was completed in 2008 committing to 

provide potable water from a surface water source. To date, the sewer and water district has refused EPA's offer of a potable water 
supply. The TAG group disbanded in December of 2012, but EPA continues outreach efforts. 

Landmark wells have been identified that exceed Maximum Contaminant Levels (MCLs). EPA is providing residents 
with bottled water. EPA is exploring more permanent options with State and County government agencies. 

EPA sent a letter to every landowner with drinking water contaminated above MCLs for arsenic, cadmium or lead and 

offered to provide bottled water until a permanent solution is implemented. 

The Remediation of 62 of the 67 Continue to work with EPA 1Cs2018 Construct 

residential properties (92.5%), identified as landowners to obtain access for the Complete Complete 

needing remedial action, has been completed. purpose of completing the five remedial For 
For many of these properties, sufficient work remaining properties identified for action of Rimini& 
has been done to create a condition that is remedial action, as necessary to protect five landmark 
protective of human health. However, human health. However, access remaining 
remaining partially remediated properties and limitations may preclude remediation of Subdivi-

properties sion non-remediated properties that are targeted all yards and implementation of as Access 
for remedial action still are not protective of engineering controls as well as allows by June 20, 

human health. Institutional Controls, with the help of 2023: 2013 

Local Government, may be used to Addendum 
educate residents and the public to per 
attempt to reduce exposure. property 

Actions Taken and Outcome 

The previous goal for remediation of residential yards was met. However, an EPA HQ directive (Fall 2012) indicates the 

need to remediate one additional (unoccupied) rental property in the future should the property become occupied. 

Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 

Actions Responsible Date Action 

Rimini Road remains un- Perform Response Action. EPA Complete 6/29/11 

remediated. However, as a temporary measure 
to suppress fugitive dust, at least four- inches 
of road-base was applied during 2007. 

Actions Taken and Outcome 

According to information in the remedial action report, the response action was completed and meets the RAOs 

established in the ROD. 
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Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 
Actions Responsible Date Action 

Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 
Actions Responsible Date Action 

ICs on future groundwater wells Coordinate with Lewis & Clark County EPA EPA 

have not been implemented. and MT DNRC to Implement October 

institutional controls. 2018 

Actions Taken and Outcome 
Ongoing: EPA has met with the Montana Department of Natural Resources to implement a controlled groundwater area. 

Lewis and Clark County Health Department has indicated a willingness to act as petitioner to designate the controlled groundwater 

area in the future as personnel and resources allow. 

Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 
Actions Responsible Date Action 

!Cs to prevent disturbance of Conduct Technical Evaluation to EPA EPA July 

capped mine wastes at the Red Water Mine determine current stability and prepare 2017 

have not been implemented. action plan (based on priority) as 

necessary. 

Actions Taken and Outcome 
Ongoing: EPA is working with Lewis and Clark County and the local community regarding controls on 'waste left in 

place' for all residential properties. It appears that stakeholders prefer area-wide planning process with Geographic Information 
System (GIS) layers designating areas with waste left in place. The County appears willing to take on management responsibility. 

Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 

Actions Responsible Date Action 

Many of the remedy components intended to Continue Response Actions. Per the EPA July 2019 

address surface and groundwater quality have ROD, these items are to be addressed for Susie, 

not been fully implemented. after remediation of Mine Waste Lee 
(Rock/Tailings) associated with the Mtn/Little 

respective adit discharge. Lily, 

Redwater, 

Bunkerhill, 

and 
National 

Extension 

Mine Adit 

Discharges 

: July 2023 
for all 
others 

Actions Taken and Outcome 

Technical Evaluations and Remedy Designs are currently being developed with some elements are under construction. 

Issues from Previous Review 
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Issues from Previous Review Recommendations/ Follow-up Party Milestone Date of 

Actions Responsible Date Action 

Performance standards and points Develop and implement CMP (by EPA CMPby 

of compliance have not been formalized 2016) for Luttrell Repository and July 2017; 

under a Compliance Monitoring Plan (CMP) upgrade efficiency of the system to Upgrade 
for the Luttrell groundwater monitoring treat discharge effluent treatment 
network or treatment facility effluent system by 
discharge. October 

2018 

Actions Taken and Outcome 

COM has prepared a report for EPA making recommendations for discharge standards for leachate discharge from 
Luttrell. EPA is also working with the USGS to select existing long term "monitoring wells" to be designated "compliance wells." 

Both efforts will be consolidated into a CMP. 
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VI. Five-Vear Review Process 

Administrative Components 

This is the second Five-Year Review for the Site. The Five-Year Review was led by Tillman 
McAdams, EPA Remedial Project Manager. The following Team Members participated in the review: 

~ Richard Sloan DEQ Project Manager 

~ Mary Darling US Army Corps of Engineers, Omaha District 
~ David Shanight, COM Smith. 

This Five-Year Review consisted of the following activities: community involvement, data review, 

site inspection (Attachment 4), photo documentation (Attachment 5) local interviews (Attachment 6), a 
review of Site documents (Attachment 7) and the second Five-Year Review Report Development and 
Review. 

The schedule for the review extended through July 2013. Due to problems experienced in getting 

documentation from the five-year review contractor (US Army Corps of Engineers) and a change in 
Remedial Project Manager during that timeframe, completion of the five-year review report was delayed 
through 2016. 

Community Involvement 

EPA continues to provide updates to the community via factsheets post the decision of the 
community to discontinue Technical Assistance Grant (TAG) participation in December of 2012. EPA, 
and its contractors, participates in Watershed meetings and communicates with Rimini residents, City, 

County and other stakeholders regularly. EPA discusses progress and plans associated with the five-year 
review at those meetings. 

Upon completion of the Five-Year Review, a notice will be placed in the Helena Independent 

Record announcing that the Five-Year Review has been completed and that copies of the report are 
available for the public to review at EPA's Region 8 Montana Office Records Center and EPA's web 
page at http://www2.epa.gov/region8/upper-tenmile-creek-mining-area. 

Document Review 

This five-year review consisted of a review of relevant documents including ARARs, ROD, ROD 
Amendment CCRs, EPA OSWER 9200.2-111, and monitoring data. A list of site documents used in the 
preparation of this five-year review is included as Attachment 7. 

Data Review 

The remedy includes monitoring water quality conditions. Surface water monitoring data is 
collected on a regular basis by the USGS at selected stream gauging stations (Attachment 3). The surface 
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water monitoring strategy was detailed in a Statement of Work (SOW) provided to the USGS by MDEQ, 
via agreement with EPA, and follows the USGS National Field Manual for the Collection of Water 
Quality Data. All samples are analyzed by a USGS laboratory. The appropriateness of the SOW is 
reviewed at an annual meeting between the USGS, DEQ and EPA with adjustments made, as appropriate. 
The data is provided on a public website at the following address: 
http://nwis.waterdata.usgs.gov/mt/nwis/qwdata and were used to create time vs. concentration graphs 
which are provided in Appendices Al and A2 of this report. 

Sitewide Surface Water Quality Data 

Per the ROD, water quality and sediment quality in Tenmile Creek is to be monitored after waste 
rock/tailings and AMO remedial actions are complete. Because remedial actions are ongoing, analysis of 
trends was based on a limited data set for this review. Surface water trend data, provided in Appendix A, 
suggest that no discernible trend in surface water for contaminants of concern (arsenic, cadmium, lead, 
and zinc) concentrations are apparent at most stream gauging stations with exception to the Poison Creek 
Station. Trend data from the Poison Creek Station appear to show a decline in cadmium, copper, lead, and 

zinc concentrations since implementation of response actions associated with that drainage. 

Site Inspection 

The Site Inspection was performed on October 18, 2012. The following personnel attended the Site 
inspection: 

• Tillman McAdams, US EPA 
• Richard Sloan, Montana DEQ 
• David Shanight, COM Smith 
• Karen Eckstrom, COM Smith 
• Mary Darling, USACE Omaha District Project Manager 
• James Tiehen, USACE Project Chemist 
• Jennifer Grimm, USACE Project Geologist 
• Melissa Kemling, USACE Project Regulatory Specialist 
• Gordon Lewis, USACE Project Geotechnical Engineer 

The purpose of the Site Inspection was to assess the protectiveness of the remedy, observe current 
Site conditions and removal action elements (Attachment 4). However, given the large size of the Site 
(53 square miles), the remote location and difficult access of many mine sites, the Site inspection largely 
focused on remediation in the Landmark Subdivision and the community of Rimini. Information 
regarding the condition of other remedy elements away from Rimini such as water treatment at individual 
mine sites and the Luttrell Repository was provided by the EPA. 

In the Landmark Subdivision, residential yards appeared vegetated and in good condition, indicating 
that post-soil removal restoration efforts were successful though one yard identified for remedial action 
remains un-remediated due to access issues (Attachment 5 Photos 1 and 2). In the community of Rimini, 
those properties where remedial action was completed also appeared to be in good condition (Photos 3 
and 4 ): four parcels identified for residential clean-up have not been addressed due to access/Legal issues. 
The unimplemented community wastewater treatment facility originally proposed to replace individual 
residential septic systems remains in good shape (Photo 5). Several of the replaced individual septic 

Second Five-Year Review 
Upper Tenmile NPL Site 

14 



systems were also observed (Photo 6). Evidence of community protest to EPA remedial work was 
observable in the form of yard signs (Photo 10). 

Mine sites primarily contributing to AMD were observed by the USACE team during the site visit. 
The mines visited included the Red Water, Suzie and Lee Mountain mines (Attachment 2). Adit 
discharge water from the Suzie mine was actively flowing and discolored (Photo 7). According to CDM 
personnel, additional dye tracer studies were scheduled to commence for the Red Water mine (Photo 8) as 
part of the adit discharge source control investigation. At the Lee Mountain mine, reclamation progress 
was also observed (Photo 9). 

Interviews 

Interviews were conducted with Richard Sloan, Superfund Project Officer, DEQ; Bethany Ihle, 
On-Scene Coordinator, United States Forest Service; and Tillman McAdams, Remedial Project Manager, 
USEPA Region 8. Interview records are included in Attachment 6, and key topics are summarized 
below. 

In general, the overall impression of the project is positive; however, it seems to be a common 

concern that the project has been ongoing for longer than expected. In the early years, the impression was 
project duration would be approximately IO years, and subsequent designs reflected this assumption. Of 
particular note was the Luttrell repository which some mentioned is no longer cost effective when 

considering access challenges coupled with reduced waste volume. In addition, it was mentioned various 

times that communities are growing weary of EPA 's presence and the accompanying inconveniences to 
everyday life. The uncertainties associated with funding the project seemed to be a common possible 
explanation for the extended removal phase. 

Even though the communities are growing fatigued with the remediation process, they remain 
generally cooperative. Currently, the community interest is focused on Institutional Controls that have yet 
to be implemented and how this will affect use of their properties. It was noted several times that 
implementing institutional controls should be a focus in the near future. It was also noted that a 

community water system has not been developed for either the Landmark Subdivision or Rimini; because 
communities rely on individual systems it was emphasized that the County needs to enforce proper use of 
these systems if a community option is not developed. It was also suggested that the County address 
institutional controls to enable the EPA to pursue a permanent drinking water solution. 

Interviewees were unified in recommending focus on completing the removal component of the 
project. A detailed plan was proposed to help focus the removal component effort, and suggestions were 
made to either close the Luttrell Repository or move waste disposal to a more accessible location. 

Second Five-Year Review 
Upper Tenmile NPL Site 

15 



VII. Technical Assessment 

This section presents a technical assessment and is fonnulated based on the answers to Questions 
A, B, and C, presented below. Supporting information is provided in the previous sections. Documents 
reviewed for this assessment are included in Attachment 7. 

Question A: Is the remedy functioning as intended by the decision documents? 

At present, the remedy as defined in the decision documents is not complete. The status and 
performance of each remedy element is summarized below. 

Table 7 Question A Evaluation 
Remedy Element 

Waste Rock and 
Tailings 

Acid Mine Drainage 

Groundwater 

Smface water 
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Response Actions 

Excavate and Dispose of 
contaminated materials 
from 70 high priority 
mine sites to Luttrell 
repository. 
Cap and re-grade 
collapsed adit/shafts and 
construct drainage 
features to prevent or 
reduce storm water and 
snowmelt from entering 
mine workings and 
contributing to AMO. 
Conduct a 4 phase 
program to develop and 
implement cost-effective 
control measures to 
eliminate metals loading 
from existing mine adit 
discharges. 
lCs in the form of 
controlled groundwater 
area 

Removal of near-stream 
waste rock and tailings 
contaminant sources to 
eliminate leaching and 
erosion of contaminants 
into surface water, 
reduction of AMO loading 
of contaminants into 
surface water, and 
augmenting Tenmile 
Creek flows durinj?; low 
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Protectiveness Functioning 
Evaluation as Intended? 
Remedial actions are ongoing Not completed: 
but for the progress made to focus has been on 
date, the actions taken meet mill sites and mine 
ROD requirements of sites nearby 
protectiveness. Rimini &landmark 
An adit discharge source No, Remedial 
control investigation was Design in 
completed in 2010 in support progress. 
of the first phase of AMO 
remediation. Upon 
implementation, the Agency 
expects actions taken to meet 
ROD requirements of 
protectiveness. . 

No: awaiting 
Controlled groundwater area Lewis & Clark 
IC not implemented. County 

participation 
Removal actions are on-going No 
to address the waste rock and 
tailings. Reduction of AMO 
loading and creek 
augmentation activities have 
not begun at the time of this 
review. Rimini Water Supply 
System to be developed after 
addressing above actions 
which will dictate design. 



flow pe1iods when water 
quality is significantly 
degraded. Rimini 
Drinking water system 
development after above 
activities. 

Stream Sediments Long-term monitoring of Contingency for removal of NIA 
sediment quality, followed sediments remains as an 
by refinements in cleanup option if other remedial 
activities as necessary. activities do not produce 

adequate changes in 
contaminant loadin~. 

Contaminated Yard Removal and disposal at For 62 of the 67 properties, Not fully 
Soils residences and occasional- remedial action for residential implemented: 

use recreational cabins to soils have resulted in meeting 92.5% of 
Luttrell repository. ROD designated scheduled 
ICs such as deed notices protectiveness. Legal/ Access remediation is 
and information to current issues may result in the need complete but need 
and future property for tracking un-remediated ICs for remaining 
owners re: any properties via Institutional properties or 
inaccessible wastes with Controls. Access to conduct 
COCs above cleanup remediation. 
action levels will be 
implemented (ROD 
Amendment) 

Contaminated Roadway Excavate, transport and RA completed Yes 
Materials-Rimini Road dispose of contaminated 

materials to the Luttrell 
reposi torv. 

Rimini Water Supply Construct a reliable Community water system not No 
community water system implemented. EPA is 
drawing treated surface providing bottled water to 
water from Tenmile Creek residents as an interim 
(ROD indicates mine measure however, some 
waste rock/tailings and residents are refusing the 
AMD will be addressed offer of bottled water. 
before surface water) 

The 2002 ROD anticipated a minimum ten-year remedy implementation period, and more than 
ten years have elapsed. Further, the ROD anticipated that a considerable period of time would elapse after 
full remedy implementation before it would be known whether the remedy will result in achievement of 
performance standards for surface and groundwater (as well as whether overall protectiveness has been 

achieved). Therefore, EPA has prioritized the implementation of remedy elements to first address risks to 

human health. 

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and 
remedial action objectives used at the time of the remedy selection still valid? 

Yes, the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used 
at the time of the remedy selection are still valid. 
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Changes in Standards and To Be Considered (TBC) 

Surface water and groundwater performance standards are based on "Contaminant-Specific" 
ARARs as per the ROD and ROD Amendment. The following tables outline the changes to ARARs that 
have occurred since the First Five Year Review. 

Table 8 Changes to ARARs 

Contaminant Media Cleanup Standard Citation/Year 
Level 

Cadmium Surface Water- 0.10 µg/L Previous 0.10 µg/L MDEQ Circular 
Chronic Aquatic WQB-7, January 

Life Standard 2002 
New 0.097 DEQ-7 Circular, 

µg/L October 2012 
Copper Surface Water- 3.8 µg/L Previous 3.8 µg/L MDEQ Circular 

Acute Aquatic WQB-7, January 
Life Standard 2002 

New 3.79 µg/L DEQ-7 Circular, 
October 2012 

Copper Surface Water- 2.8 µg/L Previous 2.8 µg/L MDEQ Circular 
Chronic Aquatic WQB-7, January 

Life Standard 2002 
New 2.85 µg/L DEQ-7 Circular, 

October 2012 
Lead Surface Water- 14 Previous 14 µg/L MDEQ Circular 

Acute Aquatic WQB-7, January 
Life Standard 2002 

New 13.98 DEQ-7 Circular, 
µg/L October 2012 

Lead Surface Water- 0.54 Previous 0.54 µg/L MDEQ Circular 
Chronic Aquatic WQB-7, January 

Life Standard 2002 
New 0.545 DEQ-7 Circular, 

µg/L October 2012 

The changes in the ARARs are limited to the number of significant digits reported and do not 
affect the overall protectiveness of the remedy. The changes were presented in the interest of 
thoroughness. There have been no changes in TBCs that affect the overall protectiveness of the remedy. 

Changes in Exposure Pathways 

There have been no known or expected land use changes on or near the site. There have been no 
newly identified or changes in human health or ecological routes of exposure. There are no newly 
identified contaminants or contaminant sources. There are no unanticipated toxic byproducts of the 
remedy. There have been no changes to physical site conditions that would affect protectiveness. There 
have been no changes in exposure pathways that affect the overall protectiveness of the remedy. 
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Changes in Toxicity. and Other Contaminant Characteristics 

The ROD identified risk-based cleanup goals for soils and mine wastes present in residential 
yards. Arsenic is the primary COC with respect to carcinogenic and non-cancer health effects from solid 
media, surface water, sediment, and groundwater. The risk assessment indicated that incidental ingestion 
of sol id media and ingestion of surface water and groundwater for drinking water consumption posed 
threats to current and potential future residents and workers. Arsenic and lead are the major COCs for 
sediment and surface soils, while arsenic, cadmium, and lead are the chemicals of concern in 
groundwater. The major COCs presenting a potential for adverse ecological effects relative to surface 
water are cadmium, copper, lead, and zinc. 

The cleanup levels for arsenic in soil are equivalent to an estimated excess'cancer risk level of 
approximately I .OX I 0-5 under the central tendency exposure (CTE) scenario. Under the reasonable 
maximum exposure (RME) the cleanup level for arsenic would equate to an estimated excess cancer risk 
of approximately 2XI0·4• Background arsenic concentrations at the site are roughly equivalent to a risk 
level of IX 10-4, assuming a RME exposure (ROD, 2002). 

There have been no changes in the soil toxicity factors that could affect the protectiveness of the 
remedy based on the comparison of the toxicity data provided in the ROD (2002) and the current toxicity 
values for arsenic and lead (EPA, 2012). 

Changes in Risk Assessment Methods 

During the review period (2008-2013), there were no changes to the standardized risk assessment 
methodology that could affect the protectiveness of the remedy. 

Expected Progress Towards Meeting Objectives of the Selected Remedial Actions 

As part of the second five-year review, an evaluation of the RA Os stated in the ROD was 
conducted to determine whether the remedy is meeting or will meet RAOs. The RAOs for mine wastes, 
soils, and sediment remain valid. Acceptable exposure risks for residents and visitors have been achieved 
through remediation/reclamation of 62 of the 67 properties (92.5%) identified as requiring remedial 
action. However, five residential properties still require remedial action and are not protective of human 
health. EPA has continued its efforts to obtain access to remove contaminated soils, garner participation 
by all parties required to implement Institutional Controls. EPA awarded a Technical Assistance Grant 
(TAG) to Rimini Community, Inc. (RCI), a citizens group, to fund a liaison to facilitate discussions 
regarding 'waste left in place' and ROD required elements of the Site remedy from 2008 until December 
of 2012 when RCI representatives discontinued the TAG. 

The RA Os for surface water and groundwater remain val id. From 2008 to December of 2012, 
EPA also discussed with RCI a potable water supply, controlled groundwater area.and continuing work to 
repair or replace disrupted waste water systems. Many of the remedy components intended to address 
surface and groundwater quality have not been fully implemented. EPA completed a ROD amendment in 
2008 selecting a potable water supply derived from treated surface water for the community of Rimini; 
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however, this remedy has not been implemented and EPA is still providing bottled water to residents. ICs 

for future groundwater wells have not been implemented. 

Question C: Has any other information come to light that could call into question 
the protectiveness of the response actions? 

No. 

Technical Assessment Summary 

The remedy is still under construction. Remedy elements intended to mitigate risks to 
human health have been identified as a priority and have largely been completed. Remedy 
elements relevant to long-term protection of human health that have not yet been 
constructed/implemented include: 

• A permanent water, surface water per the 2008 ROD Amendment, supply for Rimini 
• Institutional control(s) to prevent the use of contaminated groundwater for drinking 
• Remediation of remaining residential yards where remaining contaminated soils 

present a human health risk above a level of concern or Institutional Controls for 
properties with Legal issues such that remediation and reclamation are denied. 

• CMP for the Luttrell repository 
• A Technical Evaluation to determine what action is required for the capped mine 

wastes at the Red Water Mine 
• Mitigation of AMD 
• Excavation at remaining high priority mine sites 

Adverse ecological impacts also remain throughout most of the Site. However, the ROD 
anticipated that such impacts might persist for some time even after completion of remedial 
action as remedies stabilize. 
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VIII. Issues 

The following issues were raised during the second five-year review at Upper Tenmile Creek. 
These issues are presented in Table 9. Recommendations and follow-up actions are presented in Section 
IX of this report. 

T bl 9 a e ssues R. dD a1se unng th s e econ df" y 1ve- ear R ev1ew 

Item No. Issues 

I Landmark or Rimini residential water 
supply(s) may contain contaminants above 

MCLs at homes where landowners have 
declined offers of either bottled water or 
point of use water treatment systems. 

2 Legal issues prevent remediation planned 

for 5 properties that are either partially 
re mediated or properties at which no 
remediation has taken place. 

3 Institutional controls on future groundwater 
wells have not been implemented. 

4 Institutional controls to prevent disturbance 
of capped mine wastes at the Red Water 
Mine have not been implemented. 

5 Remedy components intended to address 

surface and groundwater quality have not 
been fully implemented (Section IV). 

6 Performance standards and points of 
compliance have not been formalized under 
a Compliance Monitoring Plan (CMP) for 

the Luttrell groundwater monitoring 
network or treatment facility effluent 
discharge. 
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IX. Recommendations and Follow-up Actions 

Table 10 Recommendations and Follow-Up Actions 

Item Issues 
No. 

I Landmark or Rimini residential 
water supply(s) may contain 
contaminants above MCLs at 
homes where landowners have 
declined offers of either bottled 
water or point of use water 
treatment systems. 

2 Legal issues prevent remediation 
planned for 5 properties that are 
either partially remediated or 
properties at which no remediation 
has taken place. 

3 Institutional controls on future 
groundwater wells have not been 
implemented. 

4 Institutional control to prevent 
disturbance of capped mine wastes 
at the Red Water Mine is not 
required by the ROD and has not 
been implemented. 

5 Remedy components intended to 
address surface and groundwater 
quality have not been fully 
implemented (Section IV p4-2) 

6 Performance standards and points 
of compliance have not been 
formalized under a Compliance 
Monitoring Plan (CMP) for the 
Luttrell groundwater monitoring 
network or treatment facility 
effluent discharge. 

Second Five-Year Review 
Upper Tenmile NPL Site 

Recommendations and , 

Follow-up Actions 

Continue to offer bottled water until the 
2008 ROD Amendment required surface 
water sourced drinking water supply can 
be constructed. 

Complete remedial action and/or 
implement ICs to meet protectiveness 
standard. 

Implement an IC for controlled 
groundwater area. 

Prepare a Technical Evaluation of the 
Red Water Mine capped waste and 
prioritize any future action required, if 
necessary. 

Address Source Adit Discharge from 
Susie, Lee Mountain/Little Lily, 
Redwater, Bunkerhill, and National 
Extension mines. 

Develop a formalized singular plan, 
Compliance Monitoring Plan, that 
consolidates standards for leachate 
discharge and long term data from USGS 
and contractor monitoring wells. 

22 

Party Due 
Responsible Date 

EPA July 2023 

.. ' 

EPA ICs by 
July 2018 

Pursue 
Access to 
remediate 
5 proper-

ties by 
July 2023 

EPA July2018 

EPA July 2017 

EPA July 
2023 

EPA July 2017 



X. Protectiveness Statement(s) 

Will be Protective 

The remedy at OU4 is expected to be protective of human health and the environment upon 
completion. In the interim, remedial activities completed to date have adequately addressed all exposure 
pathways that could result in unacceptable risks in these areas. 

XI. Next Review 

I • ~ • 

The Site requires ongoing five-year reviews in accordance with CERCLA § 121 (c). While the next 
five-year review (covering the period of performance between July 2013 through July 2018) for the Site is 
required to be performed within five years of the signature date of this document, it is the intent of the 
Agency to provide information concerning the period of performance prior to the due date. 

Second Five-Year Review 
Upper Tenmile NPL Site 
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Attachment 3 
Surface Water 
Monitoring Locations 

· t::,. Water-quality 
monitoring point 

Station/USGS station number 
1. Banner Cr. 0.5 mi ab City Diversion/ 462657112143501 
2. BeaverCr trib. no/ 462758112123001 
3. Poison Cr/ 462538112143901 
4. Tenmile ab City diversion/ 462853112144101 
5. Tenmile bl Spring Creek/ 462922112145401 
6. Moore's Spring Cr/ 462932112142801 
7. Minnehaha Cr above City diversion/ 463023112153701 
8. Tenmile nr Rimini I 06062500 



Second Five-Year Review Report 
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Superfund Site 

Lewis and Clark County, Montana 

ATTACHMENT 4 
Site Inspection Checklist 



Five-Year Review Site Inspection Checklist 

I. SITE INFORMATION 

Site name: Upper Ten Mile Creek National Priority Dute or ins11cction: 18 Oc1ober. 2012 
List Site 

Locution nnd Region: Lewis and Clark County MT. EPA ID: MTSFN7578012 
EPA Region VIII MT 

Agency, orrke, or com111111y lending the five-ycur Wenthcr/tcmpcrnturc: 
review: EPA Region VIII 

Remedy Includes: (Check all that apply) 

Landfill cover/containment V Monitored natural attemmtion- surface water 

0 Access controls CT,roundwater containment 

V Institutional controls [Nertical barrier walls 

Groundwater pump and treatment 

[filirFace water collection and treatment 

V[Qther: Waste Rock & Tailings. Excavation & Disposal 

v[Qther: Acid Mine Drainage. Mitigation 

Attachments: None 

II. INTERVIEWS (Check all that apply) 

I. O&M site manager 

INTERVIEW DATE: 3/25/2013 
INTERVIEW METHOD: Email 
NAME: Tillman McAdams 
TITLE: Remedial Project Manager 
ORGANIZATION: United States Environmental Protection Agency. Region 8, Montana Office 
STREET ADDRESS: IO West 1511

' Street. Suite 3200 
CITY, ST ATE. ZIP: Helena, MT 59626 
PHONE: (406) 457-5015 
EMAIL: Mcadams.Tillman@epa.gov 

2. O&M staff 

No O&M Staff were interviewed. 

3. Local regulatory authorities and response agencies (i.e .• State and Tribal offices, emergency response 
office, police department, office of public health or environmental health. zoning office, recorder of deeds, or 
other city and county offices, etc.) Fill in all that apply. 





INTERVIEW DATE: 3/18/2013 
INTERVIEW METHOD: Email 
NAME: Bethany A. Ihle 
TITLE: On-Scene Coordinator for USFS, Tenmile NPL Site 
ORGANIZATION: Helena National Forest 
STREET ADDRESS: 415 South Front St. 
CITY, STATE, ZIP: Townsend, MT 59644 
PHONE: (406) 439-0453 
EMAIL: bihle, rs.fed.us 

INTERVIEW DATE: 3/21/2013 
INTERVIEW METHOD: Phone 
NAME: Richard Sloan 
TITLE: Superfund Project Officer 
ORGANIZATION: Montana Department of Environmental Quality 
STREET ADDRESS: 1100 North Last Chance Gulch 
CITY, STATE, ZIP: Helena, MT 59620-0901 
PHONE: (406) 841-5046 
EMAIL: RSloan@mt.gov 

4. Other interviews 

No other interviews were conducted. 

Ill. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

I. O&M Documents 
OO&M manual D Readily available D Up to date vN/A 
OAs-built drawings D Readily available D Up to date vN/A 
OMaintenance logs D Readily available D Up to date vN/A 

Remarks: All elements of the remedy are not yet in place. The site is not yet in the O&M Phase. 

2. Site-Specific Health and Safety Plan v Readily available V Up to date NIA 
OContingency plan/emergency response plan v Readily available V Up to date N/AO 

Remark: None 

3. O&M and OSHA Training Records D V Readily available v Up to date NIA 

Remarks: Applicable to OSHA Training Records only. 

4. Permits and Service Agreements 
D,ir discharge permit D Readily available []Jp to date v NIA 
[Jt:ftluent discharge D Readily available []Jp to date V NIA 
[}/aste disposal. POTW D Readily available []Jp to date v NIA 
[]>ther permits D Readily available []Jp to date v NIA 

Remarks: Permits associated with the Luttrell Repository were not reviewed. 

5. Gas Generation Records D Readily available D Up to date v NIA 
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Remarks: None 

6. Settlement Monument Records D Readily available D Up to date ;/ NIA 

Remarks: None 

7. Groundwater Monitoring Records Readily available Up to dateD NIA 

Remarks: Groundwater is monitored in association with the Luttrell Repository only. To date 
(4/1/2013), monitoring records have not been provided. 

8. Leachate Extraction Records D Readily available D Up to date ;/ NIA 

Remarks: None 

9. Discharge Compliance Records 
Dir D Readily available D Up to date ;/ NIA 
[lV ater (effluent) D Readily available D Up to date ;/ NIA 

Remarks: Discharge compliance is monitoring in association with the Lutrell Repository only. To date 
( 4/ I /2013 ), monitoring records have not been provided. 

10. Daily Access/Security Logs D Readily available D Up to date ;/ NIA 

Remarks: None 

IV. O&M COSTS- NIA 

1. O&M Organization- N/A 
[State in-house Contractor for State 
[]>RP in-house D Contractor for PRP 
Q'ederal Facility in-house D Contractor for Federal Facility 
[Other: 

Remarks: All elements of the remedy are not yet in place. The site is not in the O&M Phase. 

2. O&M Cost Records - N/A 
Readily available OUp to date 

Remarks: All elements of the remedy are not yet in place. The site is not in the O&M Phase. 

3. Unanticipated or Unusually High O&M Costs During Review Period - N/A 

Remarks: All elements of the remedy are not yet in place. The site is not in the O&M Phase. 

V. ACCESS AND INSTITUTIONAL CONTROLS 

A. Fencing- N/A 
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I. Fencing 0 Location shown on site map 0 Gates secure ..JN/A 

Remarks: None 

B. Other Access Restrictions - N/A 

I. Signs and other security measures 0 Location shown on site map ..JN/A 

Remarks: None 

C. Institutional Controls (JCs) - See Remarks 

I. Implementation and enforcement 
Site conditions imply ICs not properly implemented Yes [!Slo []I/A 
Site conditions imply ICs not being fully enforced Yes [!Slo []I/A 
Type of monitoring (e.g., self-reporting, drive by) 

Frequency 
Responsible party/agency 
Contact 

Name Title Date Phone no. 

Reporting is up-to-date D'es No []I/A 
Reports are verified by the lead agency Yes []Jo []I/A 

Specific requirements in deed or decision documents have been met D'es No []j/A 
Violations have been reported D'es No []l!A 
Other problems or suggestions: 

Remarks: Institutional controls for groundwater are part of the remedy selected in the ROD; however, the 
controls are not yet in place. Per the ROD, the selected remedy provides for the implementation of 
institutional controls to prevent the installation and use of new drinking water wells where contaminated 
aquifers exist. EPA will coordinate with the Lewis and Clark County health department and DNCR in 
establishing an appropriate controlled groundwater area. 

2. Adequacy OICs are adequate ICs are inadequate []I/A 

Remarks: Institutional controls for groundwater are not yet in place. Point-of-use systems are being 
offered in the interim. 

D. General 

I. Vandalism/trespassing [!J,ocation shown on site map -,J No vandalism evident 

Remarks: None 

2. Land use changes on site 0 

Remarks: No on-site land use changes were noted. 
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3. Land use changes off site D 

Remarks: No off-site land use changes were noted. 

VI. GENERAL SITE CONDITIONS 

A. Roads 

I. Roads damaged [],ocation shown on site map D Roads adequate 

Remarks: None 

B. Other Site Conditions 

Remarks: None 

VII. LANDFILL COVERS- N/A 

A. Landfill Surface - N/A 

I. Settlement (Low spots) [],ocation shown on site map [J;ettlement not evident 
Areal extent Depth 
Remarks 

2. Cracks [],ocation shown on site map [):racking not evident 
Lengths Widths Depths 
Remarks 

3. Erosion [!l,ocation shown on site map []:rosion not evident 
Areal extent Depth 
Remarks 

4. Holes [!l,ocation shown on site map 0-loles not evident 
Areal extent Depth 

5. Vegetative Cover Grass 0Cover properly established [}lo signs of stress 
CTrees/Shrubs (indicate size and locations on a diagram) 

6. Alternative Cover (armored rock, concrete, etc.) 
Remarks 
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7. Bulges DJ,ocation shown on site map Bulges not evident 
Areal extent Height 
Remarks 

8. Wet Areas/Water Damage Wet areas/water damage not evident 
OVet areas D Location shown on site map Areal extent 
Oi'onding D Location shown on site map Areal extent 
[$eeps D Location shown on site map Areal extent 
[$oft subgrade D Location shown on site map Areal extent 
Remarks 

9. Slope Instability [Slides DJ,ocation shown on site map No evidence of slope instability 
Areal extent 
Remarks 

8. Benches - N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

I. Flows Bypass Bench D.,ocation shown on site map C)\J/A or okay 
Remarks 

2. Bench Breached O.,ocation shown on site map D NIA or okay 
Remarks 

3. Bench Overtopped D.,ocation shown on site map O\J/ A or okay 
Remarks 

C. Letdown Channels - N/ A 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies.) 

I. Settlement DJ,ocation shown on site map C)\Jo evidence of settlement 
Areal extent Depth 
Remarks 

2. Material Degradation DJ,ocation shown on site map C)\Jo evidence of degradation 
Material type Areal extent 
Remarks 

3. Erosion O.,ocation shown on site map C)\Jo evidence of erosion 
Areal extent Depth 
Remarks 
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4. Undercutting [Location shown on site map °"o evidence of undercutting 
Areal extent Depth 
Remarks 

5. Obstructions Type °"o obstructions 
[Location shown on site map Areal extent Size 
Remarks 

6. Excessive Vegetative Growth Type 
°"o evidence of excessive growth 
[]vegetation in channels does not obstruct flow 
[Location shown on site map Areal extent 
Remarks 

D. Cover Penetrations - N/ A 

I. Gas Vents [}.ctive O>assive 
O>roperly secured/locked [Functioning [Jfoutinely sampled O}ood condition 
CEvidence of leakage at penetration °"eeds Maintenance 
[]I/A 
Remarks 

2. Gas Monitoring Probes 
D1roperly secured/locked [Functioning [Jloutinely sampled []iood condition 
CEvidence of leakage at penetration 0Needs Maintenance °"IA 
Remarks 

3. Monitoring Wells (within surface area oflandfill) 
O>roperly secured/locked Dfunctioning [Jloutinely sampled O}ood condition 
CEvidence of leakage at penetration °"eeds Maintenance °"' A 
Remarks 

4. Leachate Extraction Wells 
D1roperly secured/locked [Functioning [JJ.outinely sampled []iood condition 
CEvidence of leakage at penetration []leeds Maintenance DJ/A 
Remarks 

5. Settlement Monuments [].ocated [JJ.outinely surveyed °"IA 
Remarks 

E. Gas Collection and Treatment - N/A 

I. Gas Treatment Facilities 
Oflaring Ofhermal destruction Drollection for reuse 
[]iood condition []leeds Maintenance 
Remarks 
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2. Gas Collection Wells, Manifolds and Piping 
[IDood condition []Jeeds Maintenance 
Remarks 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 
[]food condition [}leeds Maintenance [}I/A 
Remarks 

F. Cover Drainage Layer-NIA 

I. Outlet Pipes Inspected [J'unctioning OJ/A 
Remarks 

2. Outlet Rock Inspected [Functioning [}I/A 
Remarks 

G. Detention/Sedimentation Pond - N/A 

1. Siltation Areal extent Depth [}I/A 
[J;iltation not evident 
Remarks 

2. Erosion Areal extent Depth 
Remarks 

3. Outlet Works [Hunctioning [}I/A 
Remarks 

4. Dam [Hunctioning []J/A 
Remarks 

H. Retaining Walls - N/A 

1. Deformations DJ,ocation shown on site map [])eformation not evident 
Horizontal displacement Vertical displacement 
Rotational displacement 
Remarks 

2. Degradation DJ,ocation shown on site map [])egradation not evident 
Remarks 

I. Perimeter Ditches/Off-Site Discharge - N/A 

]. Siltation DJ,ocation shown on site map --iSiltation not evident 
Areal extent Depth 
Remarks 
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2. Vegetative Growth D-,ocation shown on site map GI/A 
'1 Vegetation does not impede now 
Areal extent Type 
Remarks 

3. Erosion [],ocation shown on site map Erosion not evident 
Areal extent Depth 
Remarks 

4. Discharge Structure Functioning GJ!A 
Remarks 

VIII. VERTICAL BARRIER WALLS- NIA 

I. Settlement - N/ A D Location shown on site map D Settlement not evident 
Areal extent Depth 
Remarks 

2. Performance Monitoring- N/A Type of monitoring 

Performance not monitored 

Frequency [H:vidence of breaching 
Head differential 
Remarks 

IX. GROUNDWATER/SURFACE WATER REMEDIES 

A. Groundwater Extraction Wells, Pumps, and Pipelines - N/A 

I. Pumps, Wellhead Plumbing, and Electrical 
[IDood condition [8.11 required wells properly operating []leeds Maintenance []I/A 
Remarks 

2. Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
[IDood condition []leeds Maintenance 
Remarks 

3. Spare Parts and Equipment 
O,.eadily available [IDood condition O,.equires upgrade IJjJeeds to be provided 
Remarks 

B. Surface Water Collection Structures, Pumps, and Pipelines - N/A 

1. Collection Structures, Pumps, and Electrical D Good condition D Needs Maintenance 
Remarks 
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2. Surface Water Collection System Pi1)elines, Valves, Valve Boxes, nnd Other Appurtennnces 
D Good condition D Needs Maintenance 
Remarks 

3. S1)are Parts and Equipment D Readily available D Good condition ORequires upgrade 
D Needs to be provided 
Remarks 

C. Treatment System - N/A 

I. Treatment Train (Check components that apply) 
D Metals removal D Oil/water separation D Bioremediation 
D Air stripping OCarbon adsorbers 
[Jilters 
D Additive (e.g. , chelation agent, llocculent) 
D Others 
OGood condition ONeeds Maintenance 
OSampling ports properly marked and functional 
[};ampling/maintenance log displayed and up to date 
CEquipment properly identified 
OQuantity of groundwater treated annually 
D Quantity of surface water treated annually 
Remarks 

2. Electrical Enclosures and Panels (properly rated and functional) 
NIA (]!iood condition [JIJeeds Maintenance 
Remarks 

3. Tanks, Vaults, Storage Vessels 
NIA (]!iood condition [Jtroper secondary containment [Needs Maintenance 
Remarks 

4. Discharge Structure and Appurtenances 
NIA (]!iood condition []!Jeeds Maintenance 
Remarks 

5. Treatment Building(s) 
NIA (]!iood condition ( esp. roof and doorways) [Needs repair 
[]:hemicals and equipment properly stored 
Remarks 

6. Monitoring Wells (pump and treatment remedy) 
[Jtroperly secured/locked [functioning [J.outinely sampled [)'.:lood condition 
[]\II required wells located [J!Jeeds Maintenance NIA 
Remarks 
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D. Monitoring D21t11 

I. Monitoring Data 

Dis routinely submitted on time Os of acceptable quality 

Remarks: Monitoring data in association with the Luttrell Repository has not been submitted to date 
(4/1/2013) for review. 

Surface water quality is routinely monitored and submitted in a timely manner; however, per the ROD, 
surface water quality data is not required to be monitored in Tenmile Creek until after waste rock/tailings 
and AM D cleanup actions are complete. 

2. Monitoring data suggests: 

Monitoring data from the Luttrell Repository has not been provided. 

Water quality data is collected from various drainage basins to monitor natural attenuation of 
contaminants in surface water. Surface water quality trends are included in the Second Five-year 
Review; however the data was not evaluated because source removals, considered necessary for natural 
attenuation to occur, are not yet complete. 
n 

E. Monitored Natural Attenuation 

I. Monitoring Wells (natural attenuation remedy) 
O:,roperly secured/locked Cf unctioning []l.outinely sampled [Jlood condition 
[}\II required wells located Needs Maintenance 5/IN!A 

Remarks: Surface water monitoring data is discussed above (Section D.2). Monitored natural 
attenuation of ground water is not a remedy component. 

X. OTHER REMEDIES-NIA 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. 

XI. OVERALL OBSERVATIONS 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as designed. 
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 

During the Site Inspection, it was noted that that the remedy has not been fully implemented. Generally, 
contaminated yard soils, roadway materials, and waste rock and tailings removal is close to complete. 
The acid mine drainage remed) component is likely the next focus. In addition, institutional controls 
associated with ground water need to be put into place. 
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B. Adequacy ofO&M 

Describe issues and observations related to the implementation and scope of O&M procedures. In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 

All elements of the remedy are not yet in place. The site is not in the O&M Phase. 

C. Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
frequency of unscheduled repairs that suggest that the protectiveness of the remedy may be compromised 
in the future. 

Currently, some elements of the selected remedy are complete, but most are in progress. A 
protectiveness determination of the remedy will likely need to be deferred until all components are in 
place. 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 

Considering the remedy is not fully implemented, optimization opportunities were not evaluated. 
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Second Five-Year Review Report 
Upper Tenmile Creek NPL Site, Lewis and Clark Co, MT 

Photo l: Area of previous yard remediation in Landmark. Trees were excavated around by hand 

Photo 2: Landmark yard unremediated due to access refusal. Extensive landscaping on the property is cited 
as a reason for the refusal. 
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Second Five-Year Review Report 
Upper Tenmile Creek NPL Site, Lewis and Clark Co, MT 

Photo 3: Rimini residential yard previously remediated 

Photo 4: Rimini residential ard reviousl remediated 
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Second Five-Year Review Report 
Upper Tenmile Creek NPL Site, Lewis and Clark Co, MT 

Photo 5: Unimplementeded waste water treatment plant. Area of buried 5000ga fiberglass UST. 

Photo 6: Raised se tic tank next to Rimini school buildin . 
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Second Five-Year Review Report 
Upper Tenmile Creek NPL Site, Lewis and Clark Co, MT 

Photo 7: Suzie mine horizontal drainn ond 

Photo 8: Red Water mine adit and dischar e water 

4 
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Second I· ive-Y car Review Report 
Upper Tenmile Creek NPL Site. Lewis and Clark Co, MT 

Photo 9: Lee Mountain mine reseeding and drainage control. 

Photo 10: Protest sign in Rimini. "Rimini Independents - SAY NO TO EPA WATER & SEWER" 
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Five-Year Review Interview Record - Tenmile Creek NPL site 

INTERVIEW DATE: 3/18/2013 
INTERVIEW METHOD: Email 

NAME: Bethany A. Ihle 
TITLE: On-Scene Coordinator for USFS, Tenmile NPL Site 
ORGANIZATION: Helena National Forest 
STREET ADDRESS: 415 South Front St. 
CITY, STATE, ZIP: Townsend, MT 59644 
PHONE: (406) 439-0453 
EMAIL: bihle@fs.fed.us 

1. What is your overall impression of the project? 

The complexity and longevity of the project was not anticipated during the development of the RI or in 
the design and subsequent waste placement in the Luttrell repository. The public involvement efforts 
conducted in late 1990's and early 2000's gave the impression of a 10-year project life. This has not 
been the case. The extended project life has resulted in additional costs, and wearying of the local 
public. As a cooperator agency, we deferred some of our other land management projects in 
anticipation of timely completion of remedial activities. Now we have projects backed up and a cranky 
local public and local cooperators to work with. 

While individual project activities have been successful and the Luttrell regional repository has been an 
economic and environmentally sound solution for hard rock mine waste remediation, we have slipped 
past our financial and public window of opportunity to wrap this site up and get it into O &M. 

The Forest Service has funded a comprehensive watershed -based water quality study by the USGS for 
almost ten years. Generally we are seeing some improving trends in water quality but not as much as we 
anticipated. 

2. What effects have site operations had on the surrounding community? 

Surrounding community members who have had their property remediated are mostly okay with 
project activities. There are many other landowners in the Rimini area that are fatigued by superfund in 
their back yards. In the nearby Helena area, the Tenmile Superfund work has provided jobs for CDM and 
their subcontractors, as well as Montana- based construction companies. Montana has a 'reclamation 
economy' due to the efforts and resources of the federal and state agencies who do mine reclamation, 
as well as the collected resources of PRPs. This is not a bad thing for the economy. local and state level 
leadership understands this tie to the economy. 

EPA waste removal activities have also resulted in summer road closures for primary forest access 
routes in the drainage. This has disrupted public land users annually for almost 10 years. 

3. Are you aware of any community concerns regarding the site? 



Community (Rimini area) landowners want the work wrapped up and completed so they can get their 
summers back. EPA superfund work and Forest Service mine reclamation work has resulted in 
significant improvements to certain roads in the Tenmile drainage that will be expensive to maintain if 
they are not 'reclaimed' to a lower standard after mine waste hauling is done. Rimini still does not have 
a community water or waste water system and relies on individual systems. The county will need to 
enforce the issues of these systems down the road if a community-based solution is not developed. 

4. Are you aware of any events, incidents, or activities at the site such as vandalism, trespassing, or 
emergency response from local authorities? 
The Forest Service has been contacted on numerous occasions for violations of their road closures by 
the public during EPA's mine waste hauling activities. The FS response has been mostly too little, too 
late which the locals know so road closure violations are fairly commonplace. There has been a couple 
of wildfires in the Tenmile watershed over the years that required emergency fire response. 

5. Do you feel well informed about the site's activities and progress? 

Yes 

6. Do you have any comments, suggestions, or recommendations regarding the site's management 
or operation? 

EPA needs to get the solid waste removal component of this site wrapped up and the Luttrell Repository 
closed and put into O&M. Basin Creek site wastes need to get moved also. It has been almost 15 years. 
Then we need to focus on the adit waters which require a much different, more contemplative approach 
to determine the right solutions. 

7. Is there anyone you feel should be interviewed about the site? 

Bob Kirkpatrick, USDA Forest Service Region One Director of Engineering and Regional Environmental 
Engineer. (406) 329-3307 



Five-Year Review Interview Record - Tenmile Creek NPL site 

INTERVIEW DATE: 3/25/2013 
INTERVIEW METHOD: Email 

NAME: Tillman McAdams 
TITLE: Remedial Project Manager 
ORGANIZATION: United States Environmental Protection Agency, Region 8, Montana Office 
STREET ADDRESS: 10 West 15th Street, Suite 3200 
CITY, STATE, ZIP: Helena, MT 59626 
PHONE: (406) 457-5015 
EMAIL: Mcadams.Tillman@epa.gov 

1. What is your overall impression of the project? 

The complexity of the Site tends to have individuals and groups questioning what phase of the project is 
next and why. There are always competing issues at a Site and with this Site the inclusion of multiple 
agencies with responsibility and interest, along with the MDEQ, requires more contingency plans for 
flexibility in the process so as to best utilize funding from any and all sources when those funds are 
available. From my review of the progress prior to my acceptance of the RPM position for this site, I 
note that the previous RPM attempted to incorporate the ideas and direction of as many parties of 
interest as possible and achieved much success in the area of Human Health Protection. The primary 
focus was fulfilling requirements to have directive documents in place to proceed with remedial design 
and action. The most obvious success is the actual remediation of residential soils (Human Health 
component) for all but those properties where the owner refused access and a rental property 
(currently vacant) that came to my attention at the completion of the 2012 field season. The previous 
RPM did encounter resistance to the incorporation of a community waste water system that was 
mandated in the Record of Decision: the residents of the Rimini community had originally indicated that 
the system would be incorporate per the ROD then individuals moved out and the dynamics of the 
community changed and a vote was taken and the system (currently located on USFS property just 
North of Rimini) was voted out. This change was one of the items of the 2008 ROD Amendment in which 
the original requirement of a community waste water system was replaced with individual septic 
systems; protectiveness of the remedy was maintained and achieved either way. Progress concerning 
Institutional Controls and a source of drinking water for the Landmark Subdivision and Rimini 
community have come to a halt as Lewis & Clark County has been unable to participate in development 
of plans for these issues. 

2. What effects have site operations had on the surrounding community? 

As with every community, there are those that are in full support and those that are in complete 
opposition to Site activities. I have not encountered those individuals with an absolute negative stance 
regarding the Site. Most of the property owners I have encountered are pleased with the soil 
remediation and their only complaint is the amount of time they have dealt with the Superfund Process. 
The community is ready for Superfund Operations to be completed so they can just enjoy living in the 
community without any disruption. 



3. Are you aware of any community concerns regarding the site? 

I have been informed, by the primary contractor, of individuals that are completely aware of the 
material identified by EPA as above action levels and the exceedence of drinking water standards yet 
want nothing to do with EPA and don't see the need for any remedial operations. Again, the primary 
questions are: 

--what operations are to be conducted next? 
-- why are those the next steps given all the elements of the Site? 
-- how much longer? 

4. Are you aware of any events, incidents, or activities at the site such as vandalism, trespassing, or 
emergency response from local authorities? 

Not to my knowledge. 

5. Do you feel well informed about the site's activities and progress? 

I became the RPM for the Site in May of 2012 and have been provided many hours of update concerning 
Site elements, past issues, progress, and external (as well as internal) limitations associated with the 
Site. I have addressed site direction issues and have implemented plans to address issues where EPA 
has full control and directed the contractor to pursue other issues delayed by other agencies to the 
maximum extent we can proceed until those agencies provide input. Primary focus as of 2012 is on 
remediation of waste sources/mine sites along Tenmile Creek in the Rimini Community and upstream 
thus reducing source impact to the extent practicable attempting to cut off source contribution 
downstream. Remedial Design will focus on source adit contribution and options to reduce the volume 
of contamination by technical methods (i.e. dewatering water source contributing to adits) then prepare 
designs for the best technical option to address adit source control for the next phase of the Site 
remediation. 

When Lewis & Clark County can address Institutional Controls, EPA will resume pursuit of a permanent 
drinking water solution for the Landmark Subdivision and Rimini Community (in the meantime, perhaps 
reduction of Source contribution will provide more options for drinking water in the future). 

6. Do you have any comments, suggestions, or recommendations regarding the site's management 
or operation? 

I will take consideration of any comments or better approaches. I have no control over previous site 
activities and must focus on what items I can pursue to problem solve and make a plan for the future. 
will focus on actual physical site remediation as it seems logical that if one is to have more options 
available for remediation, reduction in source contribution is the most probable way to potential gain 
more options. 

7. Is there anyone you feel should be interviewed about the site? 

Beth Ihle of the USFS: (406) 439-0453. 



Five-Year Review Interview Record - Tenmile Creek NPL site 

INTERVIEW DATE: 3/21/2013 
INTERVIEW METHOD: Phone 

NAME: Richard Sloan 
TITLE: Superfund Project Officer 
ORGANIZATION: Montana Department of Environmental Quality 
STREET ADDRESS: 1100 North Last Chance Gulch 
CITY, STATE, ZIP: Helena, MT 59620-0901 
PHONE: (406) 841-5046 
EMAIL: RSloan@mt.gov 

1. What is your overall impression of the project? 

The project has been going on for close to 12 years. In the early years, the Remedial Action was 
effective. In retrospect, the current location and use of the Luttrell repository has not been very cost 
effective or efficient. The repository is effective for disposal of many wastes from multiple sites. But it 
has a negative impact with respect to the Tenmile site because of high altitude and difficult access 
limiting use to approximately 3 months a year. A repository near the city of Helena or along another 
more accessible area would have helped speed things along by being available for a longer period each 
year. 

At the current stage, the major parts of the remediation have been done; probably 20% left. The project 
needs a specific, detailed plan to complete the last bits. The project seems to be drifting a bit in terms 
of focus. When 80% of a project is done, the last 20% can become a challenge to complete. 

2. What effects have site operations had on the surrounding community? 

Much of the Remedial Action directly impacted the community with the use of heavy equipment, trucks, 
noise, dust, etc. The EPA and the State made reasonable efforts to minimize impacts and communicate 
plans. Personnel were available on a daily basis to respond to issues and community concerns. Even 
though there were effects from site operations, there were no long-term negative impacts. 

3. Are you aware of any community concerns regarding the site? 

The biggest issue at this site is community diversity in terms or socio-economic status and 
environmental concerns. The mining community of Rimini is much different from the Landmark 
Subdivision. The Landmark Subdivision is more modern while Rimini is a historic mining town. The 
result is, significant difference in terms of concern. Many Rimini residents don't like government 
influence. For instance, Rimini residents were against the long-term cost of a water supply and are 
concerned with the 10 plus timeframe to get things done. Both communities are concerned with 
upcoming land-use controls, what those might be, and how they may impact use of their property. 

4. Are you aware of any events, incidents, or activities at the site such as vandalism, trespassing, or 
emergency response from local authorities? 



There has been some damage to the road access gates in the Basin Mine area (hunters, ATV riders, 
snowmobilers), but not really significant vandalism. Some Rimini residents have been vocal in 
opposition to site activities, but there haven't been direct threats or incidents. There was verbal 
opposition to the proposed sewage treatment system, but the opposition was more about cost. 

5. Do you feel well informed about the site's activities and progress? 

Up until the middle of last year, activities, plans, and progress were well communicated. Since that 
time, the project has lost some focus as to what will be required to de-list the site. Some explanation is 
from budget uncertainties. What funding will be provided to the EPA or State is uncertain, and may 
explain some loss of focus. A detailed plan needs to be developed to complete the project. 

6. Do you have any comments, suggestions, or recommendations regarding the site's management 
or operation? 

Just to repeat, objectively evaluating lower cost repository options is a big issue. The Luttrell repository 
made sense when dealing with a million cubic yards coming from three counties. The current volume of 
three cubic yards coming from maybe three sites is not cost effective. 

We should thoroughly evaluate the environmental/public health benefit versus the cost of all removal 
actions, and consider in place-stabilization as an option to protect public health and the environment. 

The institutional controls are of major interest to the public, so that needs to be expedited for both 
Rimini and the Landmark Subdivision. 

Rerouting the creek around the National Extension tailings and stabilizing the tailings in place should be 
a focus. A focus should also be placed on defining and controlling the water sources for the major acid 
mine drainages, such as Susie, Lee Mountain, and Red water). 

7. Is there anyone you feel should be interviewed about the site? 

Mike Bishop, (406) 431-1829 
Pat Keim, (406) 442-0249 - Property owner in Landmark, 
Beth Ihle, (406) 439-0453 (USFS), 
Tom Cleasby (406) 457-5919 (USGS) 
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List of Documents Reviewed 



Construction Completion Report, Landmark Subdivision Rcsiuential Yards Remediation 
(CDM, 2007). 

2006 Construction Completion Report, Community or Rimini Residential Yards 
Remediation (COM, 2007). 

2003 Construction Completion Report, Landmark Subdivision Residential Yards 
Remediation, Upper Tcnmile Creek Mining Arca Site (CDM, 2004). 

Record or Decision, June 28, 2002. 

ROD Amendment, Sept 2008 

Strcamflow, Water Quality, and Quantification or Metal Loading in the Upper Tenmile 
Creek Watershed, Lewis and Clark County, West-Central Montana, September 1998. 

Final Human Health Risk Assessment Report for Upper Tenmile Creek Mining Area 
Superfund Site (CDM, 200 I). 

Ecological Risk Assessment Report for Upper Tcnmile Creek Mining Arca Superfi.md 
Site (COM, 200 I). 

Public Health Assessment, Upper Tenmile Creek Mining Area, Rimini/Helena, Lewis 
and Clark County, Montana (ATSDR, 200 I). 

Surface Water Quality Data, 1997-2006, provided by USGS, July 2007 

2010 Construction Completion Report Rimini Road Remediation Upper Tenmile Creek 
Mining Area Site Lewis and Clark County, Montana (June 2011) 

Lee Mountain Luttrell Specs 2007 / Lee Mountain Luttrell Drawings 2007 

Landmark Yards Spec 20 IO / Landmark Yards Drawings 20 I 0 
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